

RECEIVED

OCT 04 2013 CO/1

CLERK-TREASURER
CITY OF AUBURN, INDIANA

CHANGE ORDER

PROJECT : NORTH SIDE SEWER IMPROVEMENTS PROJECT

CHANGE ORDER NO. 1

OWNER : CITY OF AUBURN

CONTRACTOR : INLAND WATERS POLLUTION CONTROL, INC.

This Change Order constitutes full mutual accord and satisfaction for all time and all cost related to this change. By acceptance of this Change Order, the Contractor hereby agrees that the change represents an equitable adjustment to the Contract and further agrees to waive all rights to file any further claims or charges arising out of or as a result of this change, or the accumulation of changes on this contract.

The Contractor is directed to make the following changes in the Contract Documents as set forth in this Change Order and attachments (see attached cost breakdown) :

Description of the Changes:

1. Adjustment of final quantities

Reason for Changes :

1. To reflect actual installed quantities

Attachments :

Original Contract Price :	\$343,360.00
Contract Price Prior to this Change Order :	\$343,360.00
Net Change resulting from this C.O. :	-\$23,708.00
Current Contract Price including this C.O. :	\$319,652.00


Current Contract Time :	270 days
Net Change resulting from this C.O. :	+0 days
Current Contract Time including this C.O. :	270 days


INLAND WATERS POLLUTION
CONTROL, INC.

GAI CONSULTANTS, INC.

CITY OF AUBURN


Name and Title Jignesh Madhani
Vice President
Date : 10/02/13


Officer: Mark Jesse
Date : 9-30-13


Name and Title
Date : 10/10/13

Attest: 

CHANGE ORDER

CHANGE ORDER NO. 1

OWNER: CITY OF AUBURN
PROJECT : NORTH SIDE SEWER IMPROVEMENTS PROJECT

COST BREAKDOWN

Item Number	Description	Unit	Previous Quantity	Revised Quantity	Previous Unit Price	Revised Unit Price	Change In Extension (Decrease)	Change In Extension (Increase)	Revised Total Extension
1	MOBILIZATION/DEMOBILIZATION		1.0	1.0	\$5,000.00	\$5,000.00			\$5,000.00
2	TRAFFIC CONTROL		1.0	1.0	\$2,500.00	\$2,500.00			\$2,500.00
3	8" PIPE LINING		850.0	361.0	\$26.00	\$26.00	\$12,714.00		\$9,386.00
4	10" PIPE LINING		4,860.0	4,510.0	\$30.00	\$30.00	\$10,500.00		\$135,300.00
5	12" PIPE LINING		2,870.0	3,557.0	\$33.00	\$33.00		\$22,671.00	\$117,381.00
6	MANHOLE REHAB (125 mil. Coating)		135.0	80.3	\$200.00	\$200.00	\$10,940.00		\$16,060.00
7	MANHOLE REHAB (300 mil. Coating)		145.0	136.1	\$250.00	\$250.00	\$2,225.00		\$34,025.00
8	POINT REPAIR WORK ALLOWANCE		1.0	0.0	\$10,000.00	\$10,000.00	\$10,000.00		\$0.00
							TOTAL INCREASE +	\$22,671.00	
							TOTAL DECREASE -	\$46,379.00	
							NET CHANGE RESULTING FROM THIS CHANGE ORDER		
							CONTRACT VALUE PRIOR TO THIS CHANGE ORDER		
							CONTRACT VALUE INCLUDING THIS AND PREVIOUS CHANGE ORDERS		