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SUBJECT: 6TH & Main Streetscape - Auburn, Indiana
DATE/TIME: 
June 14, 2017 – 1:00 pm
LOCATION: Auburn City Hall

· Anticipated project schedule 
· Survey - Complete

· 30% schematic design progress meeting – April 13
· 60% design development progress meeting - May 11
· 90% construction documents progress meeting – June 14
· 100% construction documents submittal – July 14
· Bidding Period – July 27, 2017 – August 24th, 2017
· Major Construction start date - October 1, 2017 

· Fall 2017-Utilities/Spring 2018 – remainder of improvements 

· 6th & Main cannot be under construction for ACD Festival and Fair

· ACD Festival August 30th – September 6th
· Fair September 24th – September 30th 

· Substantial completion – June 30, 2018
· Construction Documents Drawings overview, page turn and specific design elements to discuss
· 60% Plan Review Comments addressed. 
· Horizontal and Vertical Control Plan added 
· Demolition
· Dimensional

· ADA parking space added

· Snow route and loading area signs removed to reduce amount of signage
· Cricket’s access and dumpster 

· Two solutions have been identified

· Solution 1: PNC bank allows access from the east drive and dumpster and transformer stay in current location
· Solution 2: Cricket’s shares a dumpster with the 6th & Main business or the dumpster remains in its current location allowing a driveway to be installed. The transformer would stay within the right of way in a reduced landscape island. Preliminary discussions with the James group have taken place and they are open to this. 
· Grading

· Sidewalk on Main Street – existing sidewalk cross slope exceeds 2% ADA maximum

· Asphalt wedge has been increased to eliminate the 7” and 8” curb height
· Utility plan & profile
· 12” pipe extending eastward of the last structure with pipe plug is now shown on both the plan and profile views of C402.

· Lighting and electrical 

· Underground Duct bank – coordinated with Auburn Electric
· Catch basins along curb adjusted to the North to avoid duct bank conflict

· Landscape plan

· Site details
· Coal Vault

· Repair details provided 
· Cost estimate overview

· Base bid 

· Add alternates
· Decorative plaques
· Outlets at each tree location

· Masonry Trash enclosures
· West 6th Street Landscaping
· Intersection Decorative Concrete
· Low voltage – conduit and IT Box for future speakers

· Deduct alternate

· North Main Street

· Site furnishings and materials
· Benches

Bike Racks

· Provided by owner

· Bollards
· Lighting

· Banner arms

· 2 GFI outlets

· Hanging flower baskets?
· Sign Posts 

· Pavers

· IL Campo Heritage Brown in Crosswalk

· Trash Receptacle

· Tree grates

· Curbed concrete planters

· Landscape material

· Dumpster enclosures

· Vinyl enclosure base bid

· Decorative plaques

· Decorative colored chevron pattern in intersection
· Next meeting-As needed to coordinate specific elements
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